
WEEKLY STATUS REPORT 
 

Prepared By: Patrick Rubenbauer  
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 2/17/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

General Comments (Week of February 10, 2020): 
• Roux Environmental Engineering and Geology, D.P.C. was not onsite during this reporting 

period. Redevelopment activity information and photographs were provided by Urban Atelier 
Group via daily journal reports. 

Remediation Activities (Week of February 10, 2020): 
• N/A. 
 

Redevelopment Activities (Week of February 10, 2020): 
• Maspeth Welding (Site steel contractor) continued steel installation work in the turbine hall. 
• Domani (Site survey contractor) continued surveying work to check for building movement.  
• Structure Tech (Site foundation contractor) continued construction of the boiler house 

superstructure including rebar installation, welding, concrete pours for walls and slabs, and 
wall formwork construction. 

• Centrifugal Electrical, LLC (Site electrical contractor) continued utility installation at the boiler 
house superstructure.  

• Donato Plumbing Inc. (Site plumbing contractor) continued utility installation at the boiler 
house superstructure. 

• Eastern Air Inc. (Site HVAC contractor) continued HVAC construction work at the boiler 
house superstructure. 

• Nordest Services (Site demolition contractor) continued selective demolition work inside the 
turbine hall.  

• New Roc Contracting (Site façade contractor) continued construction of wall mockups 
onsite. 

Planned Activities for next week: 
• Continue steel installation work in turbine hall. 
• Continue selective demolition work in the turbine hall. 
• Continue the boiler house superstructure construction scope including rebar installation, 

HVAC construction, welding, wall formwork construction, concrete pours for walls and slabs, 
and utility installation. 
 

 
 

 

 

 

 

 

 



 

 

Photo Log 

Photo 1 – Looking south, Structure 
Tech continues rebar installation at the 
boiler house superstructure.  
 
 
 
 
 
 
 
 

 

Photo 2 – Looking west, Nordest 
Services continues selective demolition 
work in the turbine hall.  
 
 
 
 
 
 
 
 
 
 
 

 
Photo 3 – Looking northeast, Structure 
Tech pours concrete for one of the 
boiler house superstructure decks.  
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